
   
TCR Program – Application Approval – Project #78 – June 2004  
  
San Diego East Village access; improve access to light rail from new in-town East Village  
 development in San Diego County.  
 ($ X 1,000) 
Estimated Project Cost: $29,225 TCRP Funds covered by application: $15,000 
Total TCRP Funds Available: $15,000 Phases(s) covered by application: All 
  TCRP Funds Previously Approved for 78 $15,000 
Lead Agency: Metropolitan Transit 

Development Board 
(MTDB) 

Implementing Agency: MTDB 

   
TCRP allocations to date: $15,000   for Phase(s): 2,4 
Advance requested: $0     for Phase(s): N/A 
   
 
Project Summary:   
The overall project will construct station platform improvements; double tracking; passenger amenities; track 
realignment and related hardscape (e.g., asphalt, fencing, etc.); catenary’s poles, lighting, and landscape work at 
and between four existing light rail transit (LRT) stations in the East Village area of downtown San Diego.  The 
four stations are: Gaslamp Quarter; Bayside/12th & Market; and City College stations. 
 
 

 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare and complete environmental documents and clearance 

(Notices of Determination, Categorical Exemptions, etc.).   
Obtain Coastal Development Permit.

7/00 1/01 $116

2 Design of all station, track way, and right-of-way enhancements 9/00 1/01 $1,832
3 Potential easement from BNSF at Gaslamp Station and from 

CCDC at City College Station
9/00 4/01 $2,400

4 Construction of all track, platform, and right-of-way work form 6/01 12/05 $19,954
Gaslamp north up to the limits of City College Station

4 Construction of City College Station con-current with 6/04 1/07 $4,923
construction of private development

Total: $29,225

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $382 $14,618 $15,000
Proposed
Committed $992 $992
Proposed $2,000 $2,000
Committed $869 $869
Proposed
Committed $93 $2,000 $2,093
Proposed
Committed $4,584 $4,584
Proposed  
Committed $116 $488 $2,400 $683 $3,687
Proposed
Committed $116 $1,832 $2,400 $22,877 $27,225
Proposed $2,000 $2,000

Totals: $116 $1,832 $2,400 $24,877 $29,225

TEA Federal

Totals:

MTDB / 
CCDC

Local

Rail Mod. Federal

RIP State

TCRP State

Sec. 5309 - 
New Starts

Federal
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Prior TCRP Action:   
• Original application was approved on November 1, 2000 (Resolution TA-00-02).   
 
• An amendment to update the project schedule was approved June 17, 2004, under Resolution TAA-04-05. 
 
Status of Conditions:  No conditions were set for this project under Resolution TA-00-02.  
 
Discussion/Issues: No Issues. Project is categorically exempt under CEQA. Regional Transportation Plan 
documentation is on file. 
 
 
 
 


